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ESTIMATE RUN 08/10/2017

ESTIMATE SUMMARY 14:42:47

CONTID: C20850         ESTIMATE NO: 0006 PROG 2005

PCN: 20850-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 US 6 TO GEORGETOWN PERCENT TIME:

PROJECT NO: STA0703-432                   

I-70 US 6 TO GEORGETOWN

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,697,979.68 PARTICIPATING $ $ 1,194,432.67

AWARD PROJECT AMT: 6,235,113.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.13

WORK DAYS

WORK DAYS

95.67%

289,967.41

1,194,432.67

1,194,432.67

1,194,432.67

$

$

$

$

6,408,012.27

0.00

6,408,012.27

0.00

6,408,012.27

-93,526.70

0.00

6,314,485.57

0.00

AMOUNT DUE 6,314,485.57 1,194,432.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,194,432.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

54.0 TIME ALLOW: 77

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/06/2016

09/06/2016

07/31/2017

07/21/2016

07/27/2016

08/16/2016

09/06/2016
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PCN: 20850-BID    ESTIMATE RUN 08/10/2017

PROJECT: STA0703-432                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

93.000

202-00090  
 

558.0093.000

558.00

93.000

EACH

6.00000

0010 *Removal of Asphalt Mat (Planing) 244,043.000

60,951.000

202-00240  
 

1,067,479.00304,994.000

213,328.50

304,994.000

SY  

3.50000

0015 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

70.00000

0020 *Removal of Guardrail Type 3 2,950.000

0.000

202-01130  
 

9,145.002,950.000

0.00

2,950.000

LF  

3.10000

0025 *Removal of End Anchorage 34.000

0.000

202-01300  
 

5,916.0034.000

0.00

34.000

EACH

174.00000

0030 *Clean Culvert 54.000

0.000

202-04002  
 

105,300.0054.000

0.00

54.000

EACH

1,950.00000

0035 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

180.00000

0040 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

260.00000

0045 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

56.00000

0050 *Erosion Log Type 1 (12 Inch) 757.000

0.000

208-00002  
 

6,056.00757.000

0.00

757.000

LF  

8.00000

0055 *Aggregate Bag 371.000

15.000

208-00035  
 

4,246.00386.000

165.00

386.000

LF  

11.00000
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PCN: 20850-BID    ESTIMATE RUN 08/10/2017

PROJECT: STA0703-432                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,900.00000

0065 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

3.000

208-00103  
 

540.003.000

540.00

3.000

HOUR

180.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

100.00000

0080 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

190.00000

0085 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

385.00000

0090 *Erosion Control Management 12.000

6.000

208-00207  
 

7,650.0018.000

2,550.00

30.000

DAY 

425.00000

0095 *Reset Guardrail Type 3 (31 in. MGS) 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

32.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

150.00000

0105 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

325.00000

0110 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 30,643.870

7,393.750

403-34821  
 

3,162,828.1038,037.620

614,790.31

38,037.620

TON 

83.15000
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PCN: 20850-BID    ESTIMATE RUN 08/10/2017

PROJECT: STA0703-432                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Emulsified Asphalt (Slow-Setting) 14,441.000

3,860.000

411-10255  
 

73,204.0018,301.000

15,440.00

18,301.000

GAL 

4.00000

0120 *Waterstop 0.000

86.000

518-00100  
 

3,870.0086.000

3,870.00

86.000

LF  

45.00000

0125 *Sawing and Sealing Bridge Joint 0.000

86.000

518-03000  
 

6,364.0086.000

6,364.00

86.000

LF  

74.00000

0130 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

58.20000

0135 *End Anchorage Type 3D (31 in. MGS) 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

1,220.00000

0140 *Transition Type 3G (31 in. MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

4,200.00000

0145 *Transition Type 3H (31 in. MGS) 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

2,570.00000

0150 *End Anchorage Type 3K (31 in. MGS) 0.000

0.000

606-01390  
 

0.000.000

0.00

0.000

EACH

2,950.00000

0155 *End Anchorage (Flared) (31 in. MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

4,770.00000

0160 *Delineator (Type I) 0.000

124.000

612-00001  
 

3,720.00124.000

3,720.00

124.000

EACH

30.00000

0165 *Delineator (Type II) 0.000

24.000

612-00002  
 

744.0024.000

744.00

24.000

EACH

31.00000
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PCN: 20850-BID    ESTIMATE RUN 08/10/2017

PROJECT: STA0703-432                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Type III) 0.000

65.000

612-00003  
 

2,145.0065.000

2,145.00

65.000

EACH

33.00000

0175 *Reflector (Type-3) 0.000

0.000

612-00050  
 

0.000.000

0.00

100.000

EACH

70.00000

0180 *Reflector (Median Barrier) 0.000

100.000

612-00060  
 

8,200.00100.000

8,200.00

100.000

EACH

82.00000

0185 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

32.000

SF  

24.00000

0190 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

28.000

SF  

28.00000

0195 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

40.000

SF  

38.00000

0200 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

700.00000

0205 *Rumble Strip 0.000

89,492.000

614-80385  
 

13,423.8089,492.000

13,423.80

96,664.000

LF  

0.15000

0210 *Surface Sensor 0.000

1.000

614-86737  
 

8,800.001.000

8,800.00

1.000

EACH

8,800.00000

0215 *Sub-Surface Temperature Probe 0.000

0.000

614-86738  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0220 *Construction Surveying 0.950

0.000

625-00000  
 

11,400.000.950

0.00

1.000

L S 

12,000.00000
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PCN: 20850-BID    ESTIMATE RUN 08/10/2017

PROJECT: STA0703-432                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobilization 1.000

0.000

626-00000  
 

492,000.001.000

0.00

1.000

L S 

492,000.00000

0230 *Public Information Services (Tier III) 0.800

0.000

626-01103  
 

7,200.000.800

0.00

1.000

L S 

9,000.00000

0235 *Modified Epoxy Pavement Marking 374.000

0.000

627-00008  
 

66,946.00374.000

0.00

558.000

GAL 

179.00000

0240 *Pavement Marking Paint (Waterborne) 732.000

189.000

627-00011  
 

45,313.20921.000

9,298.80

1,000.000

GAL 

49.20000

0245 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

10,578.000

SF  

12.40000

0250 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

155.000

SF  

20.80000

0255 *Flagging 944.100

248.000

630-00000  
 

41,842.711,192.100

8,704.80

1,500.000

HOUR

35.10000

0260 Uniformed Traffic Control 284.750

120.000

630-00003  
 

44,522.50404.750

13,200.00

404.750

HOUR

110.00000

0265 *Traffic Control Inspection 33.000

15.000

630-00007  
 

22,368.0048.000

6,990.00

48.000

DAY 

466.00000

0270 *Traffic Control Management 52.000

20.000

630-00012  
 

83,520.0072.000

23,200.00

82.000

DAY 

1,160.00000

0275 *Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

5,040.003.600

2,240.00

4.000

EACH

1,400.00000
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PCN: 20850-BID    ESTIMATE RUN 08/10/2017

PROJECT: STA0703-432                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

699.00000

0285 *Construction Traffic Sign (Panel Size A) 13.500

10.800

630-80341  
 

1,698.5724.300

754.92

27.000

EACH

69.90000

0290 *Construction Traffic Sign (Panel Size B) 43.000

34.400

630-80342  
 

5,859.1877.400

2,604.08

86.000

EACH

75.70000

0295 *Construction Traffic Sign (Panel Size C) 15.500

12.400

630-80343  
 

2,273.8527.900

1,010.60

31.000

EACH

81.50000

0300 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

13,626.001.800

6,056.00

3.000

EACH

7,570.00000

0305 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

1.200

630-80358  
 

9,423.002.700

4,188.00

3.000

EACH

3,490.00000

0310 *Drum Channelizing Device 41.000

32.800

630-80360  
 

1,291.5073.800

574.00

82.000

EACH

17.50000

0315 *Traffic Cone 250.000

200.000

630-80380  
 

5,220.00450.000

2,320.00

500.000

EACH

11.60000

0320 *Mobile Attenuator 62.000

13.000

630-85041  
 

43,650.0075.000

7,566.00

100.000

DAY 

582.00000

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20850-BID    ESTIMATE RUN 08/10/2017

PROJECT: STA0703-432                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Incentive 100,000.000

0.000

700-70014  
 

100,000.00100,000.000

0.00

100,000.000

F A 

1.00000

0340 F/A Fuel Cost Adjustment 253.990

9.330

700-70016  
 

263.32263.320

9.33

500.000

F A 

1.00000

0345 F/A Roadway Smoothness Incentive 0.000

163,359.000

700-70018  
 

163,359.00163,359.000

163,359.00

163,359.000

F A 

1.00000

0350 F/A Asphalt Cement Cost Adjustment -12,512.990

0.000

700-70019  
 

-12,512.99-12,512.990

0.00

0.000

F A 

1.00000

0355 F/A On-The-Job Trainee 761.000

434.000

700-70021  
 

1,195.001,195.000

434.00

1,280.000

HOUR

1.00000

0360 F/A Quality Incentive Payment 0.000

42,610.530

700-70025  
 

42,610.5342,610.530

42,610.53

55,000.000

F A 

1.00000

0365 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 Res Gdrail Ty 3 Change Order #3 7,795.000

0.000

210-01130  
 

249,440.007,795.000

0.00

7,795.000

LF  

32.00000

0395 Gdrail Ty 3 (6-3) Change Order #3 2,950.000

0.000

606-00301  
 

171,690.002,950.000

0.00

2,950.000

LF  

58.20000

0400 End Anchor Ty 3D Change Order #3 2.000

0.000

606-01340  
 

2,440.002.000

0.00

2.000

EACH

1,220.00000
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PCN: 20850-BID    ESTIMATE RUN 08/10/2017

PROJECT: STA0703-432                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 Transition Ty 3G Chnage Order #3 5.000

0.000

606-01370  
 

21,000.005.000

0.00

5.000

EACH

4,200.00000

0410 Transition Ty 3H Change Order #3 5.000

0.000

606-01380  
 

12,850.005.000

0.00

5.000

EACH

2,570.00000

0415 End Anchor Ty 3K Change order #3 1.000

0.000

606-01390  
 

2,950.001.000

0.00

1.000

EACH

2,950.00000

0420 End Anchor (Flared) 11.000

0.000

606-02005  
 

52,470.0011.000

0.00

11.000

EACH

4,770.00000

0425 Added Item (Dollar)/ Price Reduction Added per CMO #4 -300.000

0.000

900-00006  
 

-300.00-300.000

0.00

0.000

DOL 

1.00000

0430 F/A Bridge Joint Seal J-150 0.000

2,494.000

700-70034  
 

2,494.002,494.000

2,494.00

3,000.000

F A 

1.00000

0435 F/A Epoxy Repair 0.000

680.000

700-70034  
 

680.00680.000

680.00

700.000

F A 

1.00000

0440 Added Item (Lump Sum)/ CMO #5 - Bridge Joint 
Modification - Remove and Replace HMA

0.000

1.000

900-00014  
 

1,500.001.000

1,500.00

1.000

L S 

1,500.00000

0445 Added Item (Lump Sum)/ Mobilization 0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

3,113.28000

0450 Added Item (Lump Sum)/ Administrative Compensation 1.000

0.000

900-00014  
 

165,000.001.000

0.00

1.000

L S 

165,000.00000

CAT 6,370,512.271,194,432.676,660,479.68CURRENT AMT0200 $ $ $
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PCN: 20850-BID    ESTIMATE RUN 08/10/2017

PROJECT: STA0703-432                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:47

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 1.000

0.000

620-00002  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0380 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0385 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

CAT 37,500.000.0037,500.00CURRENT AMT0400 $ $ $

$ 6,408,012.271,194,432.67$6,697,979.68$CURRENT AMTPROJECT TOTAL


